

12	Pandavapura	E-43	05.01.2021	Pandavapura	Bannagadi	Estimate for APS to 10HP MP installation of Sri Venkatesh S/O Neelegowda at Hosakannabadi village	2.53	Not Completed	
18	Pandavapura	E-16055	18.05.2020	Pandavapura	BANNAGADI	Estimate for APS to lighting installation in favour of SRI Shekharappa s/o Channappa at Dinka village	0.19	Not Completed	ABC ELE(CHIDAMBARA)
19	Pandavapura	E-16056	18.05.2020	Pandavapura	BANNAGADI	Estimate for APS to lighting installation in favour of Sri Maddappa s/o Kalluveerappa at Dinka village	0.57	Not Completed	ABC ELE(CHIDAMBARA)
42	Pandavapura	E-16170	10/11/2020	Pandavapura	BANNANGADI	Estimate for APS TO LT2 LTG INSTALLATION AT DINKA VILLAGE	0.24	Not Completed	THANDAVESHVARA ELE(SIDLINGA CHARI)
62	Pandavapura	E-16213	44228	Pandavapura	BANNANGADI	Estimate for APS TO LT2 LTG INSTALLATION AT GIRIYARAHALLI VILLAGE	0.44	Not Completed	KEERTHANA ELE (KAVERI GOWDA)
76	Pandavapura	E-16238	44229	Pandavapura	BANNANGADI	Estimate for APS TO LT2 LTG INSTALLATION AT HOSASAYAPANAHALLI VILLAGE	0.48	Not Completed	KEERTHANA ELE (KAVERI GOWDA)
78	Pandavapura	E-16240	5/2/2021	Pandavapura	BANNANGADI	Estimate for APS TO LT2 LTG INSTALLATION ATBANNANGADI VILLAGE	0.52	Not Completed	THANDAVESHVARA ELE(SIDLINGA CHARI)
89	Pandavapura	E-22133	20/02/2021	Pandavapura	BANNANGADI	Estimate for APS TO LT2 LTG INSTALLATION AT ALPHAHALLI VILLAGE	0.75	Not Completed	CHANDAN ELE (KUMAR)
4	Pandavapura	E-1661	12.11.2020	Pandavapura	Bannagadi	Estimate for Realignment of existing of 100KVA IP DTC structure HT/LT line at Dinkashettahalli village	1.11	Not completed	Ramakrishna con
5	Pandavapura	E-1662	20.11.2020	Pandavapura	Bannagadi	Estimate for Realignment of existing of 25KVA IP DTC structure HT/LT line at Bindahalli village	1.04	Not completed	press kumar
2	Pandavapura	D-1754	17.05.19	Pandavapura	Bannagadi	Estimate for providing additional 25KVATc reduce over load on existing 25KVA Tc at Dinak village	1.60	not Completed	KUMAR(PRAKURTHI ELE)
31	Pandavapura	E-1791	11.01.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Ganada hosur village	1.82	Not Completed	Kumar Haralahalli
33	Pandavapura	E-1800	21.01.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 63KVA Tc at Dinkashettahalli village	3.17	Not Completed	Siddalingu con

49	Pandavapura	E-1820	29.01.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Hosakanambadi village	2.02	Not Completed	Press kumar
	Pandavapura	75	10.02.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Dinka village	2.19	Not Completed	RAMAKRISHNA
86	Pandavapura	E-1863	17.02.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Giriyarahalli village	3.40	Not Completed	Kaverigowda con
87	Pandavapura	E-1864	17.02.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Giriyarahalli village	2.40	Not Completed	Kaverigowda con
88	Pandavapura	E-1865	17.02.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Bannagadi village	1.61	Not Completed	Siddalingu
105	Pandavapura	E-1888	25.02.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Bannagadi village	3.10	Not Completed	Chidha con
129	Pandavapura	E-1921	04.03.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Dinka village	2.04	Not Completed	Siddalingu con
142	Pandavapura	E-1938	06.03.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25KVA Tc at Bannagadi village	2.81	Not Completed	chida con
159	Pandavapura	E-1956	09.03.2021	Pandavapura	Bannagadi	Estimate for providing additional 25KVA Tc to reduce over load on existing 25 KVA Tc Bindahalli village	1.78	Not Completed	PUTTEGOWDA

176	Pandavapura	E-1973	17.03.2021	Pandavapura	Bannagadi	Estimate for providing additional 25KVA Tc to reduce over load on existing 25 KVA Tc Bannagadi village	2.66	Not Completed	chidha con
206	Pandavapura	E-2004	17.03.2021	Pandavapura	Bannagadi	Estimate for providing additional 25KVA Tc to reduce over load on existing 25 KVA Tc Dinkashettahalli village	2.90	Not Completed	Siddalingu con
207	Pandavapura	E-2005	17.03.2021	Pandavapura	Bannagadi	Estimate for providing additional 25KVA Tc to reduce over load on existing 63KVA Tc Dinka village	2.47	Not Completed	Siddalingu con
258	Pandavapura	E-2061	18.03.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25 KVA Tc	2.58	Not Completed	KRISHNEGOWDA
259	Pandavapura	E-2062	18.03.2021	Pandavapura	Bannagadi	Estimate For providing additional 25KVA Tc to reduce over load on existing 25 KVA Tc at Dinka shettihalli village	2.22	Not Completed	KRISHNEGOWDA
6	Pandavapura	E-1414	25.02.2021	Pandavapura	Bannagadi	For Reconductoring of existing 11KV line & pro I/M pole of existing 11KV F-5 Dinka IP feeder feeding from 66/11KV MUSS Bannagadi near MUSS to Bannagadi Road limit	1.06	Not completed	SIDDALINGACHARI
1	Pandavapura	E-21473	08.12.2020	Pandavapura	Bannagadi	Estimate for Conversion of F-2 wire by 3wire & 4wire by 5wire by pro single line for street line & replacement of damage deteriorated poles of LT line of 63KVA village TC	1.3	Not Completed	Siddalingu con